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USDA National Finance Center

webTA Timeline

Calendar Year 2010 Calendar Year 2011

OctJun JulMar Apr DecNovAug SepMayFeb OctJulMar AprJan NovAug SepMay JunFeb DecJan

4
th

 Quarter

webTA Software, Upgrades & 

Enhancements

Agency Implementations

webTA Release

webTA 4.0/Smart Time Pilot for USDA 00428 (IS)

USDA/DHS/HUD Bi-directional Interface webServices API 90294 (OPS)

webTA Application and System Audit Logging Reporting  90531 (OPS)

GIPSA (OPS) Migration completed on March 27, 2011.

NEA Hosting Plus 00352 (IS)

DOJ (US Marshals Service ) Hosting Plus  00427 (IS)

FMMI RD, RMA 

(OPS) 

Completed 

migration to 

FMMI PP23,2010

NCPC Hosting Plus 00472 (IS)

FMMI APHIS 10334 (OPS)

HUD Bi-directional Interface FTP 90110 (OPS)

NRCS Hosting Plus 10202  (IS)

USCAVC Hosting Plus 00546 (IS)

AMS/TAWS Interface with CAMS 00600 (OPS)

USDA 3.8.19(OPS)

HUD 3.8.19 (OPS)

FMMI NRCS 

(OPS)

FMMI FS (OPS)

DHS webTA Hosting Plus (OPS)

webTA Reports Module 90528 (OPS)

Fiscal Year Roll (OPS)

DOJ Headquarters Hosting Plus TBD 10170 (IS)

webTA CUAT Environment 10461  (IS)

FMMI GIPSA 10335 (OPS)

FMMI AMS 10388 (OPS)

7/11/2011



USDA National Finance Center

webTA Timeline

Potential Projects
10/01/10

Calendar Year 2011 Calendar Year 2012

webTA Software, Upgrades & 

Enhancements

Potential Agency Implementations

webTA Release

TBD Indicates that Agency has not agreed on Implementation

FCC Hosting Plus TBD 00426 (IS)

IRS Hosting Plus TBD(??)

DOJ Bureau of Federal Prisons Hosting PlusTBD(??)

OSC Hosting Plus TBD (IS)

PSA PreTrial Services Agency Hosting Plus TBD (IS)

OGE Office of Government Ethics Hosting Plus TBD 

(IS)

7/11/2011
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